Appendix A: Pre-Plan Data Needs and Associated Costs

Pre-Plan Data Status

1 2 3 4 5 6 7 8 9
Planning Issues/Questions Needed Data Sets Is Needed Work Need to Obtain New Data Est. Are Metadata Name/Source Does Available Resource, GIS
Data Set or Prepare Existing Data Cost Available of Data Data Meet a and/or GPS
Available $3$ Yes/No Standard National or Staffing Needed
Yes/No/ Regional
Needs Review — Buchanan Partially Standard?
Needs Review - Staff
Issue 1 - e Soils Inventory & mapping Yes Consolidate multiple county 1250.00 | Yes NRCS Yes GIS - Yawm
Vegetation Management soils Data
e Weed Inventory Partial Weed Database Update, GPS $25K Yes 0OSO/Vale Stds proposed GIS - 1lwm
and GIS data capture/entry for Contract — 4wm
0OSO/DO/WO
e  Forest Inventory Partial Field Inventory and collection, $140K Yes 0sO Yes Contract — 26wm
(10-20%) input to GIS, and database input GIS-2wm
e  T&EPlants Partial Incorporate Existing Data into $15K Yes 0SsO Yes Staff — 2 %2 wm
(40%) GIS and convert to standard GIS - % wm
e  Update/Finalize Allotment Partial Finalize, QC and convert $5k Yes 0sOo Yes GIS —1wm
Boundaries boundary theme and convert to
statewide standards
. Input and consolidation of Partial Data in multiple sources; GIS $10K Partial 0SO/Vale Yes GIS -2wm
Range Improvement Data and Range staff to organize and
create themes
e  Treatment Areas - No Prepare and research data and $5K No 0SO Unknown Staff - lwm
input into GIS
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Appendix A: Pre-Plan Data Needs and Associated Costs

Pre-Plan Data Status

1 2 3 4 5 6 7 8 9
Planning Issues/Questions Needed Data Sets Is Needed Work Need to Obtain New Data Est. Are Metadata Name/Source Does Available Resource, GIS
Data Set or Prepare Existing Data Cost Available of Data Data Meet a and/or GPS
Auvailable $$$ Yes/No Standard National or Staffing Needed
Yes/No/ Regional
Needs Review — Buchanan Partially Standard?
Needs Review - Staff
Gather, format existing data for Partial ODFW data review, ARIMS $20K Yes 0SO Yes Staff — 2wm
Issue 2 input into ARIMS/GIS (60-70%) existing data review. Identify GIS-2wm
Water Quality/Aquatic data gaps, and incorporate into
Resources/ Fisheries, GIS

Inventory/Update critical streams, | Partial Field inventory on critical $15K Proposed 0SO Yes Staff — 2wm

including riparian values streams. GIS-1wm

(critical habitat, 7 WS that are in

section 7)

Roads/Stream Crossings/Culverts | Partial - GIS | Field inventory for stream $20K Upon 0SO Part GPS - 3wm
crossings culverts for fish Completion GIS-1wm
passage

Gather, format existing data for Partial Review existing restoration and $15K Yes 0SO Yes Staff - 2wm

input into ARIMS/GIS PFC data and identify data gaps, GIS-1wm
and incorporate into GIS

Water Quality Monitoring and Partial Gather, input data $5K Yes 0SO Yes Staff — lwm

incorporate into ARIMS

Riparian Photos in digital format No Scan and rectify photos $40K NA NA NA Contract — 8wm

Issue 3 Wild and Scenic Inventory forall | No Inventory and entry into GIS, $65k Proposed 0SsO Yes Contract — 13 wm
Special Management Areas free flowing streams, and those including Alternatives analysis

on acquired lands and in

Washington State on Grande

Ronde River

Wild and Scenic existing Partial Review existing mapping and $10K Yes 0SsO Yes Staff — %2 wm

situation update where needed GIS - % wm

Issue 3 (cont) ACEC - Existing Areas’ data Partial Manuscripting/Acquire legals, $5K Upon In Yes GIS - 1lwm
capture and documentation document and capture Completion Development
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Appendix A: Pre-Plan Data Needs and Associated Costs

Pre-Plan Data Status

1 2 3 4 5 6 7 8 9
Planning Issues/Questions Needed Data Sets Is Needed Work Need to Obtain New Data Est. Are Metadata Name/Source Does Available Resource, GIS
Data Set or Prepare Existing Data Cost Available of Data Data Meet a and/or GPS
Auvailable $$$ Yes/No Standard National or Staffing Needed
Yes/No/ Regional
Needs Review — Buchanan Partially Standard?
Needs Review - Staff
Issue 4 VRM Inventory No ID Team, GIS Modeling, key $75K No 0SO Likely Contract — 14wm
Recreation Management observation points, field GIS - lwm
inventories, and analysis
ROS Inventory No Run transportation system $10K Unknown Unknown 7? GPS/Eng 1wm
analysis, after update GIS1wm
OHYV, existing situation No Prepare and capture data for $10k In process 0SO Yes Staff — lwm
existing situation (current 100k GIS - lwm
data from ICBEMP)
OHYV Designated Routes No Field and Office Inventory. $100K Upon 0SO Yes Staff — 4wm
Inventory and Analysis Field work would update Completion GIS - lwm
transportation system as well. Contract/GPS -
15wm
Developed and Concentrated (but | Partial Field Inventory and GPS and $12.5K | Yes 0SO Yes GPS/Staff — 2 wm
not developed) Recreation Sites incorporation into GIS GIS-% wm
(good start with rec map)
. Dispersed Recreation Sties Partial Continue mapping effort Idaho 10k Yes 0SO Yes Staff — 1.5 wm
Power has started. Brent has IP GIS - .5wm
data
e  Trails/ Back Country BY- Partial Extract data from 15k Yes 0SO Yes Staff — 2wm
WAYS Transportation layer and verify, GIS - lwm
attribute.
Trails will also be developed
with alternatives
Issue 5 . Non Section 106 Inv. Partial New Class Il Inventory of $65K Yes OSO/Central Yes Contract - 13 wm
Cultural and Pale ontological Sensitive Oregon
Resources Heritage Group
. Finalize Cultural Resources | Partial Capture Site Data for areas and $5K Yes Central Oregon | Yes GIS -% wm
Sites Inventory line data (including Oregon Heritage Group Staff — %2 wm
Trail and other Historic Trails)
e Acquire OSO/SHPO survey | No Review/Update Survey Data — $5k Yes Central Oregon | Yes GIS - % wm
data and review for Heritage Group Staff — %2 wm

Resource RMP Analysis
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Appendix A: Pre-Plan Data Needs and Associated Costs

Pre-Plan Data Status

1 2 3 4 5 6 7 8 9
Planning Issues/Questions Needed Data Sets Is Needed Work Need to Obtain New Data Est. Are Metadata Name/Source Does Available Resource, GIS
Data Set or Prepare Existing Data Cost Available of Data Data Meet a and/or GPS
Auvailable $$$ Yes/No Standard National or Staffing Needed
Yes/No/ Regional
Needs Review — Buchanan Partially Standard?
Needs Review - Staff
Issue 6 State Office Economist input No Will acquire OSO input for $20K NA NA NA OSO Support or
Socioeconomics Socio-Economic Analysis for contract
RMP Area
Issue 7 . Mineral Potentials - No Research, Manuscripting and $55K Yes 0SO Yes Staff/Contract —
Energy and Minerals Includes Locatables, Data Capture and acquisition 9wm
Leasables and Salables GIS2wm
. Known Geothermal No Research Legals and Capture $5K Yes Vale Yes Staff —% wm
Resource Areas GIS-% wm
e Well Locations No Research Locations and Capture | $5K Yes Vale Yes Staff — %2 wm
GIS —% wm
e General Geology Possible Research Existing Data and $5k Yes National Yes Staff ¥2 wm
Incorporate into District GIS - % wm
Database
Issue 8 e  Utility Corridors Partial Site/Corridor location research, $5K Upon Vale Unknown Staff %2 wm
Lands and Realty preparation and capture Completion GIS - % wm
. Land Tenure Zones No Legal Locations identification $5K No Vale Unknown Staff — % wm
and resources review, and GIS - % wm
incorporation into GIS
e  Existing Easements No Easement Locations $5K No Vale Unknown Staff — % wm
identification and resources GIS - % wm
review, and incorporation into
GIS with updated 24k roads
e Non-Federal Ownership No Update Resource Area $5k Yes 0SO Yes Staff — % wm
Identification Ownership for non-Federal GIS Ya wm
(particularly State Lands along
the Grande Ronde River)
Issue 9 Road Inventory No Update Road Data for Non- $25,000 | Yes 0SsO Yes GPS - 4wm
Transportation and Public Inventoried Routes, and identify GIS-1wm
Access road intersections, structures,
and crossings. This effort
would be partial funding
combined with funding from
other benefiting activities.
Issue 10 . Large Fire Perimeter Partial Manuscripting and capture, and $2.5K Yes 0SO Yes Staff — % wm
Fire and Fuels Management preparation for analysis GIS - Y% wm
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Appendix A: Pre-Plan Data Needs and Associated Costs

Pre-Plan Data Status

1 2 3 4 5 6 7 8 9
Planning Issues/Questions Needed Data Sets Is Needed Work Need to Obtain New Data Est. Are Metadata Name/Source Does Available Resource, GIS
Data Set or Prepare Existing Data Cost Available of Data Data Meet a and/or GPS
Auvailable $$$ Yes/No Standard National or Staffing Needed
Yes/No/ Regional
Needs Review — Buchanan Partially Standard?
Needs Review - Staff
Fire Management Zones/ Partial Complete and update $2.5 K Upon Vale Yes Staff — % wm
Representative Locations boundaries Completion GIS - %2 wm
Appropriate Management Partial Complete and update $2.5K Upon Vale Unknown Staff — % wm
Categories boundaries Completion GIS - ¥, wm
Interagency Protection Partial Complete and update $2.5K Upon Vale Unknown Staff — % wm
Agreement Boundaries boundaries Completion GIS - Yo wm
Fire Regimes Partial Obtain data from partners. $5k Yes OSO/USFS Will need to be | Staff—% wm
Current data exists on BLM updated. GIS -2 wm
lands for large fires, back to
1980. General fire history likely
available from ICBEMP/REO.
Data often does not match
across district boundaries
Fire Condition Class No Will probably only need $5k Upon OSO/USFS Unknown Staff —% wm
information on two classes for Completion GIS -2 wm
RMP—maintenance and
restoration.
Issue 11 Capture/Update and Partial Incorporate into WILDSITE $15K Yes 0so Yes Staff — 2wm
Wildlife/Wildlife Habitat Completion of Large standard, work with ODFW for GIS - 1wm
Mammal, Sage Grouse, large mammal data entry,
T&E species complete raptor and lynx work
T&E Habitat Partial Have OSO continue to classify 30k Yes 0SO Yes OSO/Staff —4 %2
Satellite imagery for Sage wm
grouse. Continue field GIS-1% wm
inventories for SG and other
species This could have District
wide benefits.
Wildsite input, updates
Mine Locations (BATS) No Identify and capture mine 10K Yes 0sO Yes Staff -2wm
locations. GIS-1wm
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Appendix B: Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI

Planning Phase Actions Dates Responsibility
Formally Initiate Planning Effort Hire planning position (Core Team Manager or CTM) Four-year | 10/01/05 FM
and Preliminary Scoping term position
(43 CFR 1610.2) Hire Core Team positions (GIS specialist, Writer/Editor, Admin. | 10/01/05 - 12/01/05 | CTM/FM
Asst.)
Publish NOI in Federal Register 10/01/05 FM/PEC
Update Mailing List 10/01/05 PEC/FO/DO
Provide Preliminary Planning Bulletin 11/01/05 FO/CTM/PA/PEC
Pursue MOUSs or Cooperating Agency status for entities with 11/01/05 FM/CTM/PEC
jurisdiction by law or special expertise
Initiate government-to-government consultation with Tribal 11/01/05 FM/DM
Governments.
Begin formal solicitation for issues and concerns 12/01/05 CTM/FM/DM/PA
e Make presentation to Resource Advisory Council
e Conduct Open Houses and initiate other public
involvement
Inventory and Data Collection GIS database 11/01/02 - ongoing CTM/IDT

(43 CFR 1610.4-3)

e Update Themes
e Metadata
e Determine Data Gaps

Data Collection
e |Initiate Contracts for data collection
e Contact adjacent USFS and BLM Offices and State
Agencies to determine opportunities for joint data
gathering
e Other Data collection

As early as possible
as funding becomes
available.

CTM/IDT/PEC

Collaborative Data evaluation (USFS, BLM Central Oregon FO,
USGS, BPA,ODFW, ODF, NOAA Fisheries, USFWS)

01/15/06

CTM/IDT
FM/OSO/PEC

B-1




Appendix B: Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI

Planning Phase Actions Dates Responsibility
Initiate Consultation on T&E and | Contact USFWS and NMFS for consultation and timeline for 10/01/05 — until CTM
Cultural Resources completed consultation. Consider any need to assist in making completed Wildlife Biologist

consultation timely, if necessary.

Botanist
Fish Biologist
PEC

Contact State Historic Preservation Office and initiate
consultation.

10/01/05 — until
completed

Archaeologist

Issue Resolution and Alternative

Development
(43 CFR 1610.4-1)

Based on information received during Scoping (internal and
external) formulate management alternatives focused on issue
resolution. Continue public involvement and coordination with
Tribal, local, and state governments. Continue consultation with
Tribal governments.

02/01/06 — continue
through process

CTM/IDT/FM/PEC

Development and Publication of
the Analysis of the Management

Situation
(43 CFR 1610.4-4)

Prepare and publish the Analysis of the Management Situation
(AMS) based on data gathering, scoping, and initial issue and
alternative development.

11/01/05 - 12/01/06

CTM/IDT/PEC

Receive public comment on the AMS. Continue public
involvement and coordination with Tribal, local, and state
government. Continue consultation with Tribal governments.

12/01/06 —2/01/07
and ongoing

CTM/FM/IDT/PEC
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Appendix B: Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI

Planning Phase

Actions

Dates

Responsibility

Develop, Write, and Publish Draft

RMP/DEIS
(43 CFR 1610.4-5 -7)

Continue to formulate as preliminarily presented in the AMS.
Finalize alternatives and choose a Preferred Alternative
Estimate effects of alternatives

Write Draft RMP/EIS.

Review document with collaborators.

Revise draft based on comments.

Publish and distribute Draft RMP/EIS.

Publish NOA in Federal Register.

Allow for 90-day public review and comment.

01/01/07 —07/01/07

07/01/07-10/15/07

CTM/IDT/OSO/PEC

Analyze Public Comment and Conduct Public Comment Analysis. 10/15/07 -10/15/08 IDT/CTM/FM/PEC
Prepare Proposed RMP/EIS Review comments for relevance and incorporation into RMP/
Proposed Decision Final EIS.
(43-CFR 1610.4-8) Publish and Distribute RMP/FEIS.
File a copy of the Proposed RMP/EIS Proposed Decision with
EPA
Initiate Protest Period and 30-day protest period (43 CFR 1610.5-2) 10/15/08 — 12/15/08 | FM/DM/OSO/SD/PA/PEC
Governor’s Consistency Review If necessary, issue a Notice of Significant Change (additional 30-
(43 CFR 1610.5-2) day protest period)
Approve RMP/ Signed ROD e  Write and sign ROD 12/15/08 — 2/15/09 CTM/FM/DM/OSO/SD/PEC
(43 CFR 1610.5-1) o Prepare NOA for Federal Register
Prepare Implementation Plan Document and Prioritize Plan Implementation, Modification, and | 2/15/09 and ongoing | CTM/PEC

Monitoring
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Appendix C: Proposed Budget for Baker RMP

Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09
Project Initiation (DO)'," $75,000
¢ Revise preplan as needed and directed
e Hire Core Team Manager
e Hire Core Team including GIS,
Writer/Editor, Support Staff
e  Set up Office Infrastructure
o ldentify need for equipment, including
Geographic Information System hardware,
software, training, etc.
e ldentify need for other data bases,
supplies, etc.
Inventory and Data Collection (DO) $375,000 $914,000
(Refer to Appendix A)
GIS database BR=$87k for BA= $100k for
e Update Themes Shrub/Grassland Recreation Resources
e Metadata Vegetation inventoried/assessed
e Determine Data Gaps Inventory BC=$75k for
Data Collection BT=$133k for cultural/
e Initiate Contracts for data collection forest and woodland | paleontological
e Contact adjacent USFS Offices to vegetation inventory,
determine opportunities for joint data BV=$50k for BI=$369k
gathering _stream/rlparlan geog_ra.p.hlc data
e Other Data collection inventory acquisition &

Collaborative Data evaluation (USFS, BLM Baker
FO, USGS, BPA,ODFW, etc.)

BI=$75k or balance
from above for
geographic data
acquisition &
maintenance

$30k for Economic
Profile System
analysis and
Sonoran Institute
support during
scoping.

maintenance
BS=$67k for weed
inventory

BV=$83k for
stream/riparian
inventory
BY=$133k for Linear
Recreation
Assessments

BZ= $87k for
National Designated
Rivers and Trails
Assessment.
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Appendix C: Proposed Budget for Baker RMP

Action

FY - 05

FY - 06

FY -07

FY -08

FY - 09

Scoping (DO)
Create interagency project mailing list
Publish NOI in Federal Register
Update District Mailing List
Provide Preliminary Planning Bulletin
Conduct Open Houses and
intergovernmental briefings

e Begin Formal Solicitation of Issues and

Concerns

Pursue MOUSs for Cooperating Agency
Status

$300,000

(includes est. $10,000
for scoping flyer)
(includes $80,000 for
public meetings,
related interagency
travel, participation
of OSO personnel
with rare skills, etc.)

Consultation (DO)

e Contact USFWS and NMFS for
consultation and timeline for completed
consultation. Consider any need to
improve timely consultation, if necessary.

e Contact State Historic Preservation Office
and initiate consultation.

e Cooperative Native American
Coordination and Consultation done
jointly with CORA on John Day RMP

e Contact state agencies with regulatory
roles and determine procedural
requirements, data and analysis standards

$50,000

Includes

AJ=$25k for Native
American
Coordination and
Consultation

Formulate Alternatives (DO)

o Formulate management alternatives
focused on issue resolution.

e  Continue public involvement and
coordination with Tribal, local, and state
governments.

e  Continue consultation with Tribal
governments.

e Publish Scoping report (feedback loop)

$311,000

(includes est. $11,000
publication costs)
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Appendix C: Proposed Budget for Baker RMP

Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09
Write and Publish AMS (DP) $885,000
Analyze Public Comments
e Complete FY 05 inventories and assemble (includes est.
into AMS $60,000
e Prepare and publish the Analysis of the publication costs,
Management Situation (AMS) based on and
data gathering, scoping, and initial issue AJ=$25k for
and alternative development Native American
e Receive public comment on the AMS. Coordination and
Continue public involvement and Consultation )

coordination with Tribal, local, and state
government. Continue consultation with
Tribal governments.

Develop, Write, and Publish Draft EIS (DP) $1,000,000
Analyze Public Comments

e  Write Draft RMP/EIS. (includes est.

e Review document with collaborators. $60,000

e Revise draft based on comments. publication costs,

e Publish and distribute Draft RMP/EIS. and $40,000 for

e  Publish NOA in Federal Register. OSO special skills

e Allow for 90-day public review and travel, meetings,
comment. and reviews)

Conduct Public Comment Analysis.
e Review comments for relevance and

incorporation into RMP/ Final EIS.
e Publish and Distribute RMP/FEIS.
e Publish NOA in Federal Register.
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Appendix C: Proposed Budget for Baker RMP

Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09
Prepare and Publish Proposed RMP and Final $740,000
EIS (DQ)
e  Prepare Draft EIS/RMP Comment (includes est.
Analysis $30,000 for
e Prepare preliminary final RMP/EIS. Comment Analysis;
e Review document with OSO staff, $60,000 publication
cooperators/ collaborators. Costs; $25:000 for
e Revise EIS based on comments. OSO0 special skills
e Brief State Director and WO, secure travel, meetings, and
approvals reviews; and _
e Publish, distribute and file Final AJ=$25k for Native
RMPJEIS. Amerl.can.
o  Publish NOA in Federal Register. ggﬂ;ﬂ:?;t,f:)and
e Provide for 30-day public review and
protest period.
e Provide 60-day Governor review period
e Conduct public comment review for
clarifications.
Assist WO in resolution of any planning protests
Prepare and Publish Approved Plan/Record of
Decision (DR) $197,000
o  Clarify decisions as required by comments (includes est.
or protest resolution or Governor $60,000

comments on plan consistency

Prepare preliminary Record of Decision
and RMP

Review document with OSO staff, revise
as needed

Brief State Director and WO, secure
approvals

Publish and distribute RMP/ROD
Publish NOA in Federal Register

publication costs;
and AJ=$25k for
Native American
Coordination and
Consultation )
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Appendix C: Proposed Budget for Baker RMP

Action FY - 05 FY - 06 FY -07 FY -08 FY - 09

TOTAL COST $450,000 $1,575,000 $1,885,000 $740,000 $197,000

"While Project Initiation might normally be associated with Program Element DN (Preplan), in this case the preplan was completed without specific 1610 funds
designated for the DN program element. A minor component of the DO program element is allocated to revision and update of the preplan just prior to Project
Initiation.

" Planning Program Elements (DO, DP, DQ, and DR) associated with the Baker Preplan are based on National Average costs in 2002 for these elements, without
accounting for inflation. District Budget projections indicate that the District will lose 12 MLR positions by 2006, so it is likely some, if not all, of the RMP will
be completed under contract at higher than average costs. It is assumed that effective project management will be able to reduce some of these higher contract
costs and the effects of inflation, but cost figures should be reevaluated and finalized during any preplan revisions just prior to Project Initiation at the beginning
of FY-2006.
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Appendix D: Proposed Public Participation Methods and Activities for the Baker RMP

Planning Phase

Purposes

Methods or Activities

ISSUE, PLANNING CRITERIA
IDENTIFICATION

Scoping (minimum of 30 days)
Public Meeting Announcements (min. 15 days)

e Announce upcoming scoping meetings.
Request written comments on issues/scope
of Plan, Analysis of Management
Situation.

o Develop mailing list.

e  Explain planning process to public. Solicit
issues and concern. Identify scope of Plan.
Explain planning process and consistency
requirements to local and State
government officials. Identify agency
issues and concerns.

e Review input from groups showing
interest in Plan.

e Respond back to the public on issues to be
addressed initially. Collect additional data
where needed.

e Notice of Intent in_Federal Register

e 30-Day Comment Period

e  Newsletter to names on Baker RA Plan
mailing list

e  Press release to media

e Make presentation to John Day/Snake
Resource Advisory Council.

e Meet with interested groups and
organizations.

e Meet with local governments and other
agencies.

¢ Initiate government-to-government
consultation with Tribal Governments.

e Public meetings and open houses
e  Public comment period
e News article

ALTERNATIVE FORMULATION

o  Describe alternatives that have been
developed. Make sure issues are
addressed. Assure focus of plan. Request
comments on alternatives.

e  Obtain comments on content

o Inform local, State, and Federal agencies,
interest group’s key people of alternatives.

e Newsletter to public, Plan mailing list30-
day comment period

e  Written responses comment period
e  Meetings and letters

DRAFT BAKER PLAN/EIS

Public Comment Period (min. 90 days)

e Request comment on Draft Baker
Plan/EIS.

e Announce upcoming public meetings.

e  Describe components of the Draft
Plan/EIS and solicit comments on it.

e Draft Baker Plan/EIS mailed, 90-day
comment period

e  Press release to local and Portland media
e Notice of Availability in Federal Register
e Public meetings and open houses
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Appendix D: Proposed Public Participation Methods and Activities for the Baker RMP

Planning Phase Purposes Methods or Activities
e Inform key individuals, agencies, and e Meetings with groups, key people,
government. government

e  Obtain comments on Draft Plan/EIS

e  Written responses, 90-day comment period

PROPOSED BAKER PLAN/FINAL EIS

Governor’s Consistency Review (min. 60 days)
Protest Period (min. 30 days)

Notice of Significant Change, if applicable (min. 30
days)

Governor’s Appeal to Director, if applicable (min.
30 days)

e  Give public opportunity to review
proposed decisions and protest decisions if
adversely affected.

e  Opportunity to comment on any
significant changes made as result of a
protest.

e  Publish Proposed Baker RMP/FEIS to
public and mail list

o Federal Register Notice requesting
comments

e Begin 60-day Governor consistency
review, include notice explaining protest
period (30 days)

APPROVED PLAN/ROD

e Notify public of final decisions.

e Distribute Plan

e News release

e News Article, Newsletter, transmittal
letters

e Mail approved plan to Baker RA Plan
mailing list.

IMPLEMENTATION SCHEDULE

e Document and Prioritize Plan
Implementation, Modification, and
Monitoring




APPENDIX E

CONTACT/COMMENT DOCUMENTATION

1. NAME OF COMMENTOR(S):

2. LOCATION OF CONTACT:

3. PERSON DOCUMENTING CONTACT:
4. DATE:

5. WHAT PART OF THE PLANNING PROCESS DOES THIS CONTACT DEAL
WITH?

_A. Mailing List _F. Maps

_B. Response to News Article/letter _G. Issues

_C. Response to Federal Register Notice _H. Management Objectives/Goals
_D. Schedule _l. Management Actions

_E. Preplan Analysis _J. Management Concerns

_ K. Draft plan: Which Chapter?
_L. Alternative(s): Which Ones?
_ M. Final plan: Which Chapter?
_N. Record of Decision: Which
Section?

_0O. Other:

6. SUMMARY OF CONTACT AND INPUT (Use reverse side if necessary.):
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